

6.7. Work Plan					
Stage	Outputs	Activities	Start/End	Partners	Days
1. Preparatory semester 1	Web-site	Defining and installing web site	1.9.3-31.1.4	Rennes	20
	Fact-sheets	Inventory of courses	1.9.3-31.1.4	All	10
	Identification of relevant courses	Nodal meetings	1.9.3-31.1.4	All	15
	Normalised description form	Nodal meetings	1.9.3-31.1.4	All	15
	Normalised evaluation form	Nodal meetings	1.9.3-31.1.4	All	15
2. Preparatory semester 2	Sharing didactic experience	Synthesis of students made evaluation	1.2.4-30.6.4	All	10
	Sharing didactic material	Exchange of lecture notes	1.2.4-30.6.4	All	10
	First draft of glossary	Translation of technical terms in partner languages	1.2.4-30.6.4	All	50
	First annual report	Synthesis of first year activity	1.7.4-31.8.4	All	30
3. Testing semester 1	Complete curriculum description	Drafting the definition of coherent set of courses	1.9.4-31.1.5	All	100
	Preparation of courses by partners	Dispatching the courses to be prepared over the network; exchanges of professors among nodes	1.9.3-31.1.5	Rennes-Cambridge: mathematical courses; other nodes: physical	400
4. Testing semester 2	Lecture notes for 1st summer school	Writing notes	1.2.5-30.6.5	All	200
	1st summer school	Testing and evaluating curriculum; exchanges of professors among nodes	1 week in May-July 2005	All	200
	2nd annual report	Synthesis of accumulated experience	1.7.5-31.8.5	All	30
5. Institutional preparation semester	Complete curriculum description	Correcting the definition of coherent set of courses of stage 3	1.9.5-31.1.6	All	45
	Application for institutional approval submitted	Preparation of all administrative documents	1.9.5-31.1.6	All	15
	Glossary on the web	Completion of the glossary and of web interface	1.9.5-31.1.6	All	45
	Pedagogical material	Links made at the web; publicity at different nodes	1.9.5-31.1.6	All	10
	Curriculum validation	Testing proposed courses in real classes	1.9.5-31.1.6	All	50
6. Institutional consolidation semester	Curriculum validation	Testing proposed courses in real classes	1.2.6-30.6.6	All	50
	Harmonisation of exchanging periods	Calendar definition	1.2.6-30.6.6	All	10
	Approval of curriculum	Adopting the curriculum by partners; definition of shared courses	1.2.6-30.6.6	All	10
	2nd summer school	Final test in real class	1 week in May-July 2006	All	200
	Final report	Consigning in written and electronic form the whole experience	1.7.6-31.8.6	All	50
Total Person Days					1590